

1st CAPSTONE PROJECT STATUS CHECKING FORM

Project Title:	CS-57 [AI / Software Engineering] Human-AI Data Annotation, Provenance, and Dataset Evaluation Platform
Project Client:	Hunter Xu
Group Number:	CS-57
Date of client meeting:	26-August-2026

Project Information	Summary of report & feedback
Overall Information	
Project Description and Scope based on Group's understanding	Project Description and Scope • Build the main annotation workflow, from creating a project and setting up policies to AI annotation, human review, dispute handling, and submitting the result for evaluation. • Connect the existing frontend and backend with the annotation repository so that the full annotation and human review process works together as one system. • Set up the main user roles and permissions, along with the review rules that determine how many people review a task and how disagreements between reviewers are handled. • Review and improve the existing schemas and communication between the frontend, backend, and AI/annotation services. Important Note: The provided dataset contains multiple annotation data types (text, images, video). The team will implement and demonstrate the core end-to-end workflow against text annotation first, as the highest-value and highest-confidence path, while designing the item and dataset schemas to accommodate additional data types. Extension of the workflow to further data types will follow once the core workflow is complete and stable, and will be prioritised with the client at that point and subject to team capacity and time available.
Client's feedback	The team presented its understanding of the scope and set out its proposed approach. With approximately eight weeks of development time available, the team's position is that a successful outcome depends on committing to a clearly defined core scope and delivering it to a high standard, rather than partially delivering a broader set of features. The team identified the end-to-end annotation workflow - covering task setup, AI annotation, human review, role-based permissions and dispute resolution - as the critical path, and proposed that all scope be committed against that core first, with further functionality treated as extension work once the core is complete and stable. The client agreed with this approach. Both parties are aligned that success is defined as a high-quality, working end-to-end annotation workflow as set out in the project description above.

Project Expected Outcomes based on Group's understanding	The expected outcome is a functional and integrated annotation platform that demonstrates the end-to-end workflow. The system should provide clear and coherent logic and interfaces between its key components while allowing for future extensibility. The project should also establish the necessary governance framework required to support this workflow reliably, with the workflow demonstrated using the provided dataset and supported by appropriate documentation.
Client's feedback	The client confirmed the expected outcome as a functional and integrated annotation platform demonstrating the complete core workflow, with coherent interfaces between its key components and the schemas, contracts and governance framework required to support that workflow reliably.

Status Highlight		Summary of report & feedback	
Overall Project Status			
Progress and Achievements	Progress	- Onboarded the team into the project and familiarised members with the existing repositories and project context. - Conducted the initial client kickoff meeting to gather requirements, define project scope, clarify priorities, and align expectations on deliverables. - Analysed and reviewed the current state, structure, and implementation of both project repositories. - Investigated existing functionality, architecture, and integration gaps. - Aligned the team and client on project scope and requirements.	
	Achievements	- Established a working demo of the current application to understand the existing functionality and identify gaps. - Identified existing bugs, technical debt, and areas requiring further improvement. - Established an initial shared understanding of the project's core workflow and critical path. - Mapped out the core deliverables into weekly tasks.	
	Client's feedback:	The client is satisfied with the team's approach and progress to date. Rather than dedicating one to two weeks to remediating all existing defects, the client directed the team to prioritise new feature development and to resolve only those defects that block the feature under construction. The team has adopted this direction: defect remediation is now scoped to the critical path rather than treated as a standalone phase.	
Key Issues			

Obstacles & Risks	- Existing repositories contain significant technical debt and unresolved bugs, which may require additional investigation. - The previous development process lacked a consistent pull-request and code-review workflow, resulting in conflicting or overwritten changes and reduced codebase consistency. Client's feedback: The team will establish its own pull-request and code-review workflow for all future work to prevent the conflicting and overwritten changes seen in the previous development process. The client accepted that time spent understanding and stabilising the inherited codebase is a necessary cost to the project, which has been accounted for in the scope agreed above.
Next steps	
Plan & Milestones	- W5: Scope broken down into user stories and prioritised against the committed core workflow; pull-request and code-review workflow established. - W6: Schema definitions and frontend/backend contracts validated and corrected; integration gaps documented. - W7-8: Core annotation backend functions implemented. - W9-10: Human review workflow, role-based governance model and dispute resolution implemented. - W11: End-to-end integration demonstrated against the provided datasets. - W12: Hardening, documentation and preparation of the final demonstration. - W13: Final presentation and final report submitted. This plan is an initial and indicative schedule rather than a fixed commitment. The team is working in an agile manner and expects the sequencing and detail of these milestones to be refined as the codebase is better understood, as the scope is broken down into stories, and through continued communication with the client. Progress against the plan will be reviewed at the weekly client meeting and any material change raised with the client at that point. The committed core scope agreed above is not expected to change - flexibility applies to how and in what order it is delivered. Client's feedback: The plan was presented to the client as an initial and indicative schedule. The client understands the proposed sequencing and that the detail will be refined as the scope is broken into stories and the codebase is better understood. Progress against these milestones will be reviewed at the weekly client meeting, with any material change to the plan raised at that point.

All group member signatures (either handwritten or digital signatures):

Michael Max, Parth, *Jingwei Lin*, *Hanchen Wang*, Yi Geng, Dishank Aswal, Kanishka Kathait, Tok Tin Chung

Client signatures (either handwritten or digital signatures):
